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ESTIMATE RUN 08/12/2014

ESTIMATE SUMMARY 15:13:16

CONTID: C19033R        ESTIMATE NO: 0004 PROG 2005

PCN: 19033R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 SPRING CREEK PASS MAJOR MAINTENANCE TREATMENT PERCENT TIME:

PROJECT NO: STA 149A-024                  

SH 149 SPRING CREEK PASS MAJOR MAINTENANCE TREATMENT

NAME OF ROAD: 149A

PROJECT COUNTIES: HINSDALE

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 07/31/2014 DATE TIME STARTED 06/17/2013

585 WEST BEACH ST. DATE LET 11/15/2012 DATE WORK BEGAN 06/17/2013

 DATE AWARDED 11/23/2012 DATE TIME STOPPED 07/17/2014

 DATE CONTRACT EXECUTED 12/13/2012 DATE ACCEPTED 07/17/2014

WATSONVILLE CA 95076                  DATE NOTICE TO PROCEED 06/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,297,211.88 PARTICIPATING $ $ 919,687.52

AWARD PROJECT AMT: 3,371,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -18,339.14

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.27

WORK DAYS

WORK DAYS

99.85%

5,000.00

919,687.52

901,348.38

901,348.38

$

$

$

$

3,292,211.88

0.00

3,292,211.88

0.00

3,292,211.88

-50,565.00

0.00

3,241,646.88

0.00

AMOUNT DUE 3,241,646.88 901,348.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 901,348.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 19033R-BID   ESTIMATE RUN 08/12/2014

PROJECT: STA 149A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guardrail Type 3 2,890.000

0.000

202-01130  
 

7,225.002,890.000

0.00

2,890.000

LF  

2.50000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

125.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

100.00000

0020 Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

0.000

LF  

1.00000

0025 *Furnish Hot Mix Asphalt 1,927.600

0.000

403-09500  
 

125,294.001,927.600

0.00

1,927.600

TON 

65.00000

0030 *Heating and Remixing Treatment 196,979.000

0.000

405-00100  
 

1,526,587.25196,979.000

0.00

196,979.000

SY  

7.75000

0035 *Hot Poured Joint and Crack Sealant 11.650

5.980

408-01000  
 

132,225.0017.630

44,850.00

17.630

TON 

7,500.00000

0040 *Cover Coat Material (Type I) 594.000

2,438.050

409-01010  
 

75,801.253,032.050

60,951.25

3,032.050

TON 

25.00000

0040 MATERIAL ALLOWANCE 2,865.491

-2,865.491

0.000.000

-18,339.14TON 

6.40000

0045 Emulsified Asphalt (CRS-2P) 150.280

414.280

411-10217  
 

197,596.00564.560

144,998.00

564.560

TON 

350.00000

0050 *Asphalt Rejuvenating Agent 15,448.000

0.000

411-90010  
 

61,792.0015,448.000

0.00

15,448.000

GAL 

4.00000
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PCN: 19033R-BID   ESTIMATE RUN 08/12/2014

PROJECT: STA 149A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Guardrail Type 3 (6-3 Post Spacing) 2,513.000

0.000

606-00301  
 

62,825.002,513.000

0.00

2,513.000

LF  

25.00000

0060 *End Anchorage (Flared) 10.000

0.000

606-02005  
 

25,000.0010.000

0.00

10.000

EACH

2,500.00000

0065 *Mobilization 0.304

0.696

626-00000  
 

835,262.501.000

581,342.70

1.000

L S 

835,262.50000

0070 *Epoxy Pavement Marking 0.000

867.000

627-00005  
 

60,690.00867.000

60,690.00

867.000

GAL 

70.00000

0075 *Pavement Marking Paint (Waterborne) 1,801.000

0.000

627-00011  
 

36,020.001,801.000

0.00

1,801.000

GAL 

20.00000

0080 *Flagging 1,177.250

310.750

630-00000  
 

111,600.001,488.000

23,306.25

1,488.000

HOUR

75.00000

0085 *Pilot Car Operation 355.750

81.250

630-00001  
 

10,925.00437.000

2,031.25

437.000

HOUR

25.00000

0090 *Traffic Control Inspection 18.000

12.000

630-00007  
 

3,000.0030.000

1,200.00

30.000

DAY 

100.00000

0095 *Traffic Control Management 33.000

11.000

630-00012  
 

13,200.0044.000

3,300.00

44.000

DAY 

300.00000

0100 *Construction Traffic Sign (Panel Size A) 12.600

13.400

630-80341  
 

1,430.0026.000

737.00

26.000

EACH

55.00000

0105 *Construction Traffic Sign (Panel Size B) 27.000

33.000

630-80342  
 

3,600.0060.000

1,980.00

60.000

EACH

60.00000
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PCN: 19033R-BID   ESTIMATE RUN 08/12/2014

PROJECT: STA 149A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Traffic Sign (Panel Size C) 7.200

0.800

630-80343  
 

560.008.000

56.00

8.000

EACH

70.00000

0115 *Portable Message Sign Panel 96.000

52.000

630-80359  
 

10,360.00148.000

3,640.00

148.000

DAY 

70.00000

0120 *Drum Channelizing Device (With Light) (Flashing) 9.000

1.000

630-80363  
 

150.0010.000

15.00

10.000

EACH

15.00000

0125 *Traffic Cone 94.500

57.500

630-80380  
 

1,520.00152.000

575.00

152.000

EACH

10.00000

0130 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

10,000.001.000

10,000.00

1.000

L S 

10,000.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment -30,646.130

0.000

700-70016  
 

-30,646.13-30,646.130

0.00

-30,646.130

F A 

1.00000

0150 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0160 F/A Quality Incentive Payment -2,110.060

-5,190.950

700-70025  
 

-7,301.01-7,301.010

-5,190.95

-7,301.010

F A 

1.00000
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PCN: 19033R-BID   ESTIMATE RUN 08/12/2014

PROJECT: STA 149A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0185 Truck Added by MCR #1, CO #3 139.000

0.000

203-01580  
 

15,290.00139.000

0.00

139.000

HOUR

110.00000

0190 Added Item (Dollar)/ Price Reduction HIP with no 
furnish HMA

0.000

-2,110.060

900-00006  
 

-2,110.06-2,110.060

-2,110.06

-2,110.060

DOL 

1.00000

0195 Added Item (Dollar)/ Price Reduction CRS-2P failing 
tests

0.000

-12,259.920

900-00006  
 

-12,259.92-12,259.920

-12,259.92

-12,259.920

DOL 

1.00000

0200 Added Item (Dollar)/ Price Reduction Overweight Trucks 0.000

-424.000

900-00006  
 

-424.00-424.000

-424.00

-424.000

DOL 

1.00000

CAT 3,275,211.88901,348.383,280,211.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 Field Office (Class 1) 1.000

0.000

620-00001  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0175 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0180 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 17,000.000.0017,000.00CURRENT AMT0400 $ $ $

$ 3,292,211.88901,348.38$3,297,211.88$CURRENT AMTPROJECT TOTAL


